
TCR Program – Project #62 (PPNO 0092A) – February 2008 
  
Riverside Route 91; add HOV lanes through downtown Riverside, Adams Street to Route 60/215 

junction in Riverside County. 
              
($ X 1,000) 
Estimated Project Cost: $240,277 TCRP Funds Approved to Date: $3,700 
TCRP Funds – Sub-Project #62: $    3,700 Phase(s) Approved: 1,3 
TCRP Funds for Project #62: $  40,000   
Lead Agency: Riverside County Transportation 

Commission (RCTC) 
Implementing Agency: Same 

   
TCRP Allocations to Date: $3,700 for Phase(s): 1, 3 
Advance Approved: $   300     for Phase(s): 1 
LONP Approved to Date: $      0  for Phase(s): N/A 
   
 
Project Summary:  The overall 
project will increase freeway capacity 
to reduce congestion and improve 
traffic operations in the City of 
Riverside, on Route 91 from Adams 
Street to Routes 60/91/215 
Interchange. The proposed 
construction consists of adding one 
HOV lane in each direction and 
modifying interchange, and includes 
constructing retaining walls and 
soundwalls, widening or 
reconstructing existing bridges, 
widening roadway pavement and 
other associated improvements. The 
various activities for this project will be 
constructed in the following sub-
projects. 
 
• #62 (Stage 2): Adams Street to 

University Avenue; widen roadway for HOV lanes, restripe entire corridor for HOV lanes. 
 
• #62.1 (Stage 1):  University Avenue to Route 60/91/215 Interchange; widen roadway for HOV lanes. 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare environmental document 3/02 6/07 $2,681
2 Prepare PS&E package 6/07 6/09 $13,070
3 Right of way acquisition, utility relocation 1/08 1/11 $32,782
4 Construction 5/11 9/13 $191,744

Total: $240,277
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,681 $1,019 $3,700
Proposed

Committed $13,070 $7,500 $34,546 $55,116
Proposed

Committed $24,263 $24,263
Proposed

Committed $157,198 $157,198
Proposed

Committed $2,681 $13,070 $32,782 $191,744 $240,277
Proposed

Totals: $2,681 $13,070 $32,782 $191,744 $240,277

Totals:

CMIA State

TCRP State

CMAQ State

STIP-RIP State
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Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $15,700,000 for Phases 1 and 2. 
• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report. 
• The funding plan was updated based on 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An amendment was approved on January 20, 2005 (TAA-05-01) with a STIP Amendment (04S-011) to 

extend the project limits.  The TCRP amendment also updated the overall project schedule and funding 
plan. 

• A reallocation of $1,904,000 was made to Phase 1 (TFP-06-08) on April 27, 2006. 
• An amendment was approved February 1, 2007 (TAA-07-03) to transfer $16,300,000 of TCRP funds to 

Project #62.1 and to update the project schedule and funding plan. 
• An amendment was approved on February 2008 (TAA-07-43) to redistribute $1,019,000 in TCRP funding 

from Phase 1 to Phase 3, and update the overall funding plan. 
• An allocation amendment was approved to redistribute $1,019,000 in previously allocated TCRP funding 

from Phase 1 to Phase 3 under Resolution TFP-07-11, February 14, 2008. 
 
Status of Conditions:  
The following condition was established under resolution TAA-05-01 and has been met: 

• The extension of the scope of work is subject to approval by the Commission of STIP Amendment 
04S-011.  The Commission on January 20, 2005 approved STIP Amendment 04S-011. 

 
The following conditions were established under resolution TAA-05-01 and remain in effect: 

• The allocation of capital funds is contingent upon Commission review of the final environmental document 
and approval of the project for future consideration of funding. 

• The allocation of funds for construction is contingent upon receipt of a plan identifying fully funded, usable 
segments. 

 
Discussion/Issues:  None. 


